
 

Possible Traffic Impacts 

May 17, 2012   

Starting next week, Granite Construction will start doing work on I-5 between the Lewis River Bridges 
and the interchange, improvements at the SR503 Interchange, and will be making some 
improvements along Atlantic and Pacific streets in Woodland.  The work is scheduled to last through 
the end of June.  Most of the work will be done at night to ease traffic concerns, with most of the 
work on SR-503 and Atlantic and Pacific being done the week of 6/3/12 at night.  The following chart 
showed the proposed schedule of work. 

Please contact Public Works at 360-225-7999 with any inquiries or concerns. 

 



APPROX.       
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1 Selective Clearing 1 LS None Day GCCO

2 Pour Ramps (North) 3 EA LRR Night KDR

3 Shoulder Repair for 5/104W work 1 LS Night GCCO/Kodiak

4 Install Guardrail / Terminals 1 LS Day Pacific Rim

5 Pave Crossovers 890 Tons Day GCCO

6 Install Pipe & Drop Inlet 35 LF #1 Day GCCO

7 CHANGE ORDER RAMPS ??? GCCO/KDR

7 5/104W Joint Material Procurement 1 LS Day GCCO/KDR

8 Set Temp Barrier Rail & Attenuator 725 LF Night Barrier West

9 Joint Modification (5/104W) W. Side 55 LF Day KDR

10 Switch Traffic 725 LF Night GCCO

11 Joint Modification (5/104W) E. Side 55 LF Day KDR

12 Remove AC from SB 5/105 2,500 SY Night GCCO

13 Bridge Deck Repair SB 5/105 1 FA Night CR Contract.

14 Waterproofing SB 5/105 2,500 SY Night CR Contract.

15 Pave SB 5/105 200 Tons Night GCCO

16 Bridge Joint Seal 1516 LF

17 Temp Stripe Lewis River Bridge Night SPM

18 Remove AC from River Bridge Deck (1/2) 3,700 SY Night GCCO

19 Bridge Deck Repair (1/2) 1 FA Night CR Contract.

20 Membrane Waterproofing (1/2) 3,700 SY Night CR Contract.

21 Pave Deck (1/2) 300 Tons Night GCCO

22 Temp Stripe Lewis River Bridge Night SPM

23 Remove AC from River Bridge Deck (1/2) 3,700 SY Night GCCO

24 Bridge Deck Repair (1/2) 1 FA Night CR Contract.

25 Membrane Waterproofing (1/2) 3,700 SY Night CR Contract.

26 Pave Deck (1/2) 300 Tons Night GCCO

27 Grind Overlay Conforms 4 EA Ramps Night Kodiak

28 Overlay Dike Access Road Ramps 800 Tons Ramps Night GCCO

29 Grind Woodland NB On & SB Off 6700 SY Ramps Night Kodiak

30 Pave Woodland NB On & SB Off 650 Tons Ramps Night GCCO

31 Grind Ramp Conforms 2 EA Ramps Night Kodiak

32 Overlay Woodland Ramps 600 Tons Ramps Night GCCO

33 Atlantic Pavement Repairs 100 Tons Atlantic Night GCCO

34 Temporary Striping 1 LS Night SPM

35 Grind Mainline 90,000 SY Night Kodiak

36 Pave Mainline 10,000 Tons Night GCCO

37 Grind Lewis River Road 7,500 SY Night Kodiak

38 Install Loops in Ground Surface 1 LS Night NE Electric

39 Pave Lewis River Road 850 Tons Night GCCO

40 Shoulder Finishing 1.81 Miles Day GCCO

41 Traffic Signal Modification 1 LS Day NE Electric

42 Permanent Striping 1 LS Night SPM

43 Install RPM's 1 LS Night SPM

LRR Lewis River Road Closures

Front Frontage Road Clsoures

ID DESCRIPTION COMPANY
06/24/12 - 06/30/12

WSDOT I-5 E. Fork Lewis River Bridge to Todd Road (Woodland)
FIVE WEEK SCHEDULE ~ AS OF MAY 16, 2012

Contract #8150 (GCCO #267152)

06/17/12 - 06/09/12
SHIFTTC

06/03/12 - 06/09/12 06/10/12 - 06/16/1205/20/12 - 05/26/12 05/27/12 - 06/02/12
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