
APPROX.       

QTY S M T W TH F S

3 4 5 6 7 8 9

1 CHANGE ORDER RAMPS - Demo 4 EA Night GCCO

2 CHANGE ORDER RAMPS - Place Concrete 4 EA Night KDR

3 Set Temp Barrier Rail & Attenuator 725 LF Night Barrier West

4 Layout for Temp Barrier / Lewis River Bridge 2 EA Yes Night GCCO

5 Temp Stripe 5/104 Bridge 1 EA Night SPM

6 Joint Modification (5/104W) W. Side -Demo 54 LF Day GCCO

7 Joint Modification (5/104W) W. Side - Form 55 LF Day KDR

8 Switch Traffic 725 LF Night GCCO

9 Temp Stripe Lewis River Bridge Night SPM

10 Remove AC from River Bridge Deck (1/2) 750 SY Day GCCO

11 Remove AC from River Bridge Deck (1/2) 750 SY Night GCCO

12 Bridge Deck Repair (1/2) 1 FA Day GCCO

13 Bridge Deck Repair (1/2) 1 FA Night GCCO

14 Membrane Waterproofing (1/2) 750 SY Day CR Contract.

15 Membrane Waterproofing (1/2) 750 SY Night CR Contract.

16 Pave Deck (1/2) 300 Tons Night GCCO

17 Temp Stripe Lewis River Bridge Day SPM

18 Remove AC from River Bridge Deck (1/2) 750 SY Day GCCO

19 Remove AC from River Bridge Deck (1/2) 750 SY Night GCCO

20 Bridge Deck Repair (1/2) 1 FA Day GCCO

21 Bridge Deck Repair (1/2) 1 FA Night GCCO

22 Membrane Waterproofing (1/2) 750 SY Day CR Contract.

23 Membrane Waterproofing (1/2) 750 SY Night CR Contract.

24 Pave Deck (1/2) 300 Tons Night GCCO

25 Grind Overlay Conforms 4 EA Ramps Night Kodiak

26 Overlay Dike Access Road Ramps 800 Tons Ramps Night GCCO

27 Grind Woodland NB On & SB Off 6700 SY Ramps Night Kodiak

28 Pave Woodland NB On & SB Off 650 Tons Ramps Night GCCO

29 Grind Ramp Conforms 2 EA Ramps Night Kodiak

30 Overlay Woodland Ramps 600 Tons Ramps Night GCCO

31 Atlantic Pavement Repairs 100 Tons Atlantic Night GCCO

32 Temporary Striping 1 LS Night SPM

33 Grind Mainline 90,000 SY Night Kodiak

34 Pave Mainline 10,000 Tons Night GCCO

35 Shoulder Finishing 1.81 Miles Day GCCO

LRR Lewis River Road Closures

Front Frontage Road Clsoures

ID DESCRIPTION TC SHIFT COMPANY
06/03/12 - 06/09/12 Description and Resources

WSDOT I-5 E. Fork Lewis River Bridge to Todd Road (Woodland)
ONE WEEK SCHEDULE ~ AS OF MAY 23, 2012

Contract #8150 (GCCO #267152)

This work will shift on Sunday Night
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